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Department of Transportation 
Project No. 157-83 

Replacement of Bridge No. 01023 
Route 57 over West Branch of the Saugatuck River 

Town of Weston 
 

Thursday, February 27, 2014, at 7:00 p.m. 
Weston Town Hall Meeting Room 

56 Norfield Road 
Weston, Connecticut 

 
Minutes 

 

Present: 
Timothy D. Fields - Connecticut Department of Transportation (CTDOT) 
Mary E. Baker - CTDOT 
Steve DiGiovanna - CTDOT District 3 Engineer 
Andrew Lessard - Stantec Consulting Services (Stantec) 
John Eberle - Stantec 
Michael Woods - Close, Jensen and Miller, P.C. (CJM) 
John Conte - Weston Town Engineer 
Lieutenant Thomas Conlan - Wilton Police Department 
Todd Bucaro – Manager, Cobbs Mill Inn 
6 Local Residents 

 
Presentation:  
A presentation was delivered by Ms. Mary Baker from CTDOT, Mr. Michael Woods from 
CJM and Mr. Andrew Lessard of Stantec.  The following items were included in the 
presentation: 

 
 The existing bridge is a single span concrete arch structure with a clear span of 

24 feet and a curb-to-curb roadway width of 31 feet.  The bridge is in need of 
replacement due to the deteriorated condition of the concrete arch walls.   

 The proposed replacement utilizes an innovative bridge design called 
“Bridge-in-a-Backpack” which consists of prefabricated fiber reinforced polymer 
tubes filled with concrete topped with metal sheething and concrete.  Ballast 
material is place on the concrete to the elevations required for the roadway.  The 
arch will be supported by precast footings on both rock and micropiles.  The clear 
span length will increase to 40 feet and the curb-to-curb width will increase to  
34 feet.  Approximately 200 feet of Route 57 will be reconstructed and the 
intersection of Route 57 and Old Mill Road will be reconstructed as a result of 
this project.   

 There are no Rights-of-Way and minimal utility impacts anticipated for this 
project. 

 Construction will be performed using a 1 - 2 month roadway closure at the site.  
Old Mill Road intersection is currently planned to be closed during the detour.  
Single stage construction minimizes the construction duration and does not 
require maintaining traffic on a partially demolished arch.  The proposed detour 
utilizes State Routes 53, 7, and 33. 
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 Department of Energy and Environmental Protection and U.S. Army Corps of 
Engineers permits are required for this project.  

 The estimated construction cost is approximately $2,250,000. 

 Construction is anticipated to begin in the summer of 2015. 

Public Comments and Questions:   

Town Engineer John Conte opened discussion by asking that the town project on 
Godfrey Road, planned to be in construction Spring/Summer of 2014, be completed 
before the start of this project.  He stated that local residents will likely use Godfrey Road 
to navigate around the project site during the detour period. 

CTDOT anticipates construction will start in the Spring of 2015.  The goal is to 
prevent multiple projects from detouring traffic simultaneously.  Further 
coordination is needed within the Department to determine the schedules of this 
project and State Project No. 157-84, a highway project on Route 53 
approximately 2.5 miles north of this project. 

A local resident and owner of Cobbs Mill Inn asked if Old Mill Road needed to be closed 
during the detour period.  He said that by closing the road for 1-2 months would 
negatively impact his business.  He requested that road remain open at all times. 

CTDOT and Stantec said that they would look into leaving the roadway open for 
local access only.  The roadway was initially designed to be closed at the request 
of Town officials who emphasized that this local road could not accommodate the 
additional traffic from the detoured state route.   

Another resident applauded the accommodation of wider shoulders for bicycle traffic.  
He noted that parts of Route 53 and Route 57 are designated bike routes.  He asked if 
the roadway width could be striped to delineate a narrower lane with wider shoulders 
whereby the lane striping would match the existing striping patterns in the area.  He said 
that the narrower lanes slow vehicular traffic and make for safer bicycle travel. 

CTDOT noted that the goal of the CTDOT is to accommodate wider shoulders for 
bicycle traffic where appropriate.  For this project, 5-foot shoulders were 
provided.  The ability to narrow the proposed travel lane from 12 feet to 11 feet at 
the site will be investigated. 

The last question asked by a local resident was regarding the order of the Town and 
State projects.  She had seen a Public Information Meeting regarding State Project  
No. 157-84, which has a similar proposed schedule and knew about the Godfrey Road 
bridge project. 

CTDOT responded by saying the Town project is to be completed in 2014 and 
that the state projects would need additional coordination.  The state projects, 
both of which utilize a state route detour, would not detour traffic simultaneously.  
A final determination of construction schedules would be made as the design for 
both projects progresses. 

Adjournment:  The meeting was adjourned at 8:00 p.m. 


